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Section I - lnteraaencv Aareement (IAGL 
OU 1 - 881 Hillside-Phase 111 Resource Co- Recoverv Act (RCRA) Fa- l n v e m  
LRFI) R 
The EG-mment is underway. After the EG&G review process is complete, all work 
on this project will be stopped. 

Revisions to the Interim MeasuresAnterim Remedial Action (IMARA) quarterly report are underway based on the 
RFO comments. 

U 1 881 Hillside Interim Measurennterim Remedial Action (IMIIRA) Treatment Buildlna 891 
getreatment of Tank 205 was successful in reducing the levels on iron below discharge standards. 

Laboratory analysis of the water from the unplanned release of 60,000 gallons from Tank 207 shows that the 
Applicable or Relevant and Appropriate Requirements (ARARs) were met for Water Quality and Volatile 
Organic Corn unds. All metals were below ARARs with the exception of iron. The total iron content of the 

whether ARARs were violated for dissolved iron. The remaining water in the tank will be sampled for dissolved 
iron to verify. 

The subcontractor completed five draft Standard Operating Procedures (SOPS). The completion of these 
procedures allows the subcontractor to resume partial operation of the treatment facility. A shift order was issued 
to allow this partial resumption under draft procedures. Only those activities with procedures will be performed. 
The subcontractor is-currently working on additional procedures for the remaining aspects of the operation of the 
plant. 

Feasibilitv Stu&/Corrective Measures Studv (FSICMSj 
Work on the FS is underway. Technical Memorandum (TM) #lo, Preliminary Remediation Goals, was delivery to 
the regulatory agencies on September 7 ,  1993. TM #11, Alternatives Array, will be received by RFO in October 
1993. 

water was 35 p" parts per billion (ppb). The ARARs for dissolved iron is 300 ppb. Therefore, it remains uncertain 

Total treated around water for OU 1 
Treated Ground Water this Week: 
Total treated to date: 

6,833 gallons 
1,544,796 gallons 

OU 7 - 903 Pad. Mourn Trenches A rm  - 
The B-series well could not be developed within l-month of installation and is considered dry. Slug testing for 
the remaining wells will occur as soon as possible. 

Fencing the americium zone in response to the tiger team finding is being delayed because of a Davis Bacon Act 
determination. The #propriate paperwork has been submitted to the Department of Energy (DOE) Davis 
Bacon Committee, and the determination is expected to take 4 weeks. 
Surface Water IMAM 

Subsurface Water lM/IRA 
Drilling operations at test site 1 have been completed. 

The Integrated Work Control Package IIWCP) has been approved. 

The impact of the bn-aqueous phase liquid (NAPL) encountered during drilling on the objectives and 
performance of the IMARA is being evaluated. The evaluation will identify and/or resolve technical, safety, and 
regulatory agency concerns. A meeting was held on September 8,1993, to discuss these issues with the 
regulatory agencies. 
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The readiness review was completed. Several items remain open that are related to post start-up 
documentation. 

Efforts continue to subcontract the detailed portion of the Soil Vapor Survey. Proposals have been received 
and technical evaluations are being conducted. 

A draft of the IM/IRA Implementation and Operation Plan for the Soil Vapor Extraction Pilot Test was received 
by RFO. - 
Comments from the regulatory agencies for the Draft Surface Water IM/IRA Treatability Study Report (TSR) are 
pending. The Final report will be completed when these comments are received. 

Field Treatmenti  FTU) Su r f a c e r  Treatment Faci 'I' by 
Two 55gallon drums of sludge from the FTU were packaged. 

A Quality Assurance (QA) Self Assessment concluded field work. This internal audit reviewed all areas of 
operations to assure OU 2 FTU compliance. 

An accelerated schedule has been implemented to inco 

activities are referred to in the Operations and Maintenance Manuals. 

Preventative maintenance continues at the FTU. All pressure auges, flow meters, and other items that require 

be prepared in advance so that the items can be submitted the first part of October 1993 (start of FY94) to the 
EG&G Metrology Laboratory. 

Quarterly notification for periods of noncollection at the OU 2 FTU was received by RFO on September 3, 1993. 
This information is forwarded to the regulatory agencies. The total time of noncollection for May, June, and July 
1993 was 14.25 hours (including routine generator servicing and maintenance). 

rate Standard Operating Procedures (SOPS) into daily 
operations. The PU 2 FTU should be operating under r OPs by the middle of October 1993. Currently, 

annual recalibration/inspection have been inventoried and are ?) eing prepared for recalibration. All paperwork will 

Feaslbllitv Studv 
The FS Statement 
responsibility continue to be assigned. 

rk (SOW) has gone out for bid under the Master Task System (MTS). FS work 

Total Treated S urface Water for OU 2 
Total treated surface water this week: 
Total treated water to date: 

QU 3 - Offsite Area* 
Offsite landowners will be informed through a form letter on the laboratory anal sis results of soil samples 

RFO prior to its release to the landowners. 

131,740 gallons 
17,692,850 gallons 

obtained from their properf'y. The letter is being reviewed by EG&G legal, EG t i  G community relations, and 
. _  

Procurement is modifyirp the contract to develop the draft and final RI Reports. This modification provides 
resources needed to adjust the contract following the approval of the schedule extension. 

Weed control actions on the Jefferson County (Jeffco) Settlement Agreement property started on September 8, 
1993, as required under this legal action. 

OU 4 - Solar EvaDoration Ponds Phase I RFI/RI Proaram 
EG&G has been developing an accelerated schedule to commence closure-construction for the Solar Evaporation 
Ponds, OU 4 Phase I remediation. This work supports DOE s dispute resolution with the regulatory agencies 
regarding two IAG milestones for OU 4. The preliminary schedule was developed under the assumption that 
only a portion of the scope of closure would drive the schedule, therefore, EG&G could develop the schedule 
only for that portion of scope. Upon contingency analysis, EG&G determined that the schedule presented 
approximately a 33 eercent chanceof success. A higher level of degree of confidence is preferred for an 
agreement with the regulatory agencies. To achieve a higher degree of confidence, the remainder of the scope 
was planned, includin site preparation, breakdown of Building 788, and addition of a waste storage and 
treatment area. EG& 8 now has a schedule with a 90 percent chance of success to provide to RFO. To 

\ 
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accommodate the additional activity, RFO contacted CDH and verbally provided EG&G with a l-week extension 
on the delivery date for the schedule, now due September 14, 1993. 

Work on the OU 4 Streamline Interim Measurellnterim Remedial Action (IM/IRA) continues. A detailed Work 
Breakdown Structure (WBS), logic diagram, resource loaded schedule, and various project management 
documentation have been generated to support the streamline IM/IRA program. 

Core logging activities continue for the OU 4 Phase I RFI/RI Program. Of the 53 core logs, 45 have been 
completed and approved by EG&G. The remaining 8 are being processed and should be finished and 
submitted to EG&G for approval by September 10, 1993. 

Pre-mobilization planning activities are being conducted for mobilization into Ponds 2078 Center and North on 
September 13, 1993. 

Data evaluation and report development continues for the OU 4 Phase I RFI/RI Program for February 1994. 

OU 5 - Womiw&& 
All field work other then routine monitoring has been completed at OU 5. 

Comments have been received back from EPA on Draft TM #12, Exposure Scenarios. Comments from CDH are 
pending. 

Draft TM #13, MJdfiling, was received by RFO for review and comment. EG&G is concurrently reviewing and 
commenting on ta TM. Two-thirds of the comments have been received. 

The RFO technical aidit of OU 5 is complete. The auditors delivered a briefing on September 10, 1993, on 
there findings. v 

-submitted to the regulatory agencies on Au ust 4, 1993. Comments from the regulatory 

Exposure Scenarios TM. They were due by July 28. 

TM # 3, Modeling Surface and Ground Water, and TM #2, Exposure Scenarios were submitted to the regulatory 
agencies and comments are pending. 

RFO granted EG&G the same 10-month extension to the OU 6 IAG Milestones that was approved by EPA. 
The revised IAG Milestones for submittal of the Draft and Final RFI/RI Report are June 10, 1994 and November 
18,1994. 

9u 7 - Present L m a M  
A meeting was held with the regulatoy agencies and EG&G on September 3, 1993, to discuss details for the . 
scope and schedule revisions to the original IAG scope and schedule. In general, the regulatory agencies 
agreed to the concepts proposed. Further research is necessary to detail the most effective process for 
obtaining closure for OU 7. 

A summary of meeting activities follows: 

- 
agencies on the Modeling TM were due on September 1,1993. E ts A comments are also overdue on the 

1. 

2. 

3. 

4. 

5. 

All parties concurred with removing the risk assessment form driving the IM/IRA process and recognized 
Colorado Hazarc$s Waste Act (CHWA) closure requirements and EPA "presumptive remedies" drive 
closure. 

All parties agreed with delaying the risk assessment until post-closure. 

The Fiscal Year (FY) 94 work packages were approved by RFO. 

All parties agreed with revisin the Phase I Work Plan to support a comprehensive investigation eliminating 

All parties agreed to meet on a regular basis to define the new scope for OU 7. 

i 

the need for a Ph,ase II Work B Ian. 

\ 
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DU 9 - Orlalnal Process Waste LInes (0 PWLl 
The first draft of TM #1 , Field Sampling Plan Part 7 Outside Tanks, is being prepared. The visiting of each tank 
site in OU 9 to prepare a sketch map and indicate specific locations to take soil samples, residue samples, etc. 
form the basis of the data compilation for this TM. 

OU 10 - Other Outside Closures 
The IA HSP has been signed and approved by the regulatory agencies, RFO, and EG&G. Additional RFO 
comments will be addressed by October 1, 1993. Now that the IA HSP has been approved, it is anticipated 
that field crews will begin collecting surficial soil samples at OU 10 beginning the week of September 20, 1993. 

The High Purity Germanium detector (HPGe) is needed in the Protected Area (PA) to conduct IA OU 10 field 
work. Access to the PA by the HPGE has been delayed and this could have impacts to the schedule. EG&G is 
activity working to resolve this problem. 

Initial evaluation of Phase I HPGe survey data, outside of the PA, have been completed for OUs 8, 10, 12, 13, 
and 14. So far, no additional radioactivity has been detected by the ground based HPGe. This supports the 
data collected during the aerial surveys of the IA conducted 2 years ago. However, additional HPGe data 
collection analysis m?y be needed in order to more fully characterize each IHSS in the IA. 

lHSS 1701174 and 176 W a s t e o v a l  U O W  
No approved funding was included in the final N 94 work packages. It has not yet been decided how removal 
of waste storage items will be accomplished during FY94. Until this funding issue is resolved, no efforts will be 
made to begin work on removing all materials found in or around IHSSs 170/1 74 and 176. However, work will 
proceed in areas where material storage will not adversely affect data collection activities. 

DU 11 - West SBriay Field 
The proposal to combine the two phases of OU 11 s Field Sampling Plan (FSP) was verbally concurred with by 
the regulatory agencies. Furthermore, it was recommended that the OU be rescoped to be a IM/IRAlClosure 
Plan. This recommendation will be examined and compared with the original idea to follow the IAG schedule 
and delete milestones that do not apply. The regulatory agencies agree to this evaluation and will approve the 
plan that is the most schedule and cost effective. These issues and resolutions will be documented in an official 
memo from the regulatory agencies. 

The revised FSP is near completion. The analytes of concern for each media are being calculated and 
determined. The HPGe began field screening to further define the scope of the FSP. 

An audit briefing was held September 7, 1993. EG&G is going to perform an internal audit that will include OU 
11. This audit will begin on September 13, 1993. 

OU 12 - 400/800 Area 
All Stage 1 High Purity Germanium (HPGe) survey data, outside of the PA, have been collected for OUs 10, 12, 
13, and 14. The portions of OU 8 outside the PA have also been surveyed. The survey data is currently being 
analyzed and should be completed by the end of September 1993. Results from this data evaluation will 
provide direction for future HPGe and Sodium Iodide survey points, if needed. 

The procurement package for im lementation of the IA environmental evaluation (EE) was submitted to 
Procurement on July 21, 1993. 8 ne EE will be conducted for the entire IA but will support the information 
required in the Phase I RFI/RI Work Plans for OUs 4,8,9, 10, 12, 13 and 14. The implementation will be 
conducted by using the OU 9 EE TM. The subcontractor proposal was received on August 31 , 1993, and it was 
determined that the $roposal was twice the amount of effort required under this statement of work (SOW). A 
meeting was held on September 8, 1993 to eliminate any discrepancies. 

- .  
OU 13 - 100 Area 
Work continues on developing an action plan to correct the situation of several field procedures never being 
finalized as controlled documents. The Draft Action Plan is due September 17, 1993. The following procedures 
were used this field season and were not issued as controlled documents: 

5-21OOO-OPS GB22 'IN SITU SMPL ING  WITH BAT SYSTEM 
5-21OOO-OPS GT.25 SEQUENTIAL EXTRACTION FOR SOIL ANALYSIS' 
5-21OOO-OPS GT.26 DETERMINATION OF HYDRAULIC CONDUCTIVITY USING A TENSION' 

INFILTROMETER 
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5-21 OOO-OPS GT.27 
6-21 6OO-OPS GT.28 

5-21 OOO-OPS GT.30 
5-21 OOO-OPS GT.29 

5-21OOO-OPS GT.31 

521000-OPS GT.32 
5-21OOO-OPS GT.33 

5-21000-OPS GT.35 
5 2 1 ~ P S  G .36 

5-21 OOO-OPS GT.34 

5-21OOO-OPS G 4 .37 
5-21000-0PS GT.38 

AUTONOMOUS OPERATIONS OF GLOBAL POSITIONING EOUIPMENT 
DIFFERENTIAL PROCESSING OF GLOBAL POS~TIONING- EQUIPMENT- 
REAL-TIME DIFFERENTIAL OPERATION OF GLOBAL POSITIONING EQUIPMENT 
IN SITU CHARACTERIZATION OF RADIONUCLIDES USING HPGE DETECTORS 
DETERMINING MATRIC POTENTIAL USING SOIL MEASUREMENT SYSTEM 
TENSIOMETERS 
BULK DENSIN MEASUREMENTS OF SOIL 
PROCEDURE FOR USING THE DOUBLE-RING INFILTROMETER 
GUELPH PERMEAMETER 
PROCEDURE FOR DIELECTRIC WATER CONTENT MEASUREMENT 
PROCEDURE FOR THE DETERMINATION OF BULK DENSIN 
PROCEDURE FOR NEUTRON MOISTURE LOGGING 
PROCEDURE FOR LYSIMETER INSTALLATION AND SAMPLING 

*Procedures GT.25 and GT.26 have been approved by the regulatory agencies. 

Dowment Modification Request forms have been completed. Verification and validation forms were distributed 
by September 10, 1993. History files will be reviewed and finalized by September 17, 1993. 

QU 14 - Radmctlve Sites 
The Health and SafQy plan (HSP) for the integrated OU project is pending approval until comments from RFO 
are resolved. 

The review of GT.08, Surface Soil Sampling Standard Operating Procedure, was completed. 

p U  15 - Inside Bulldlna Closures 
Floor/equipment hot water rinsate samplin has been completed in Building 883. The Radiological Screen 

sampling) were completed in Building 865. Floor/equipment hot water rinsate sampling equipment will be 
mobilized into Building 865 and sampling began on September 9, 1993. 

The CDH walk through of Building 883 was conducted on September 2, 1993. 

Quality Assurance'(QA) began an informal review of OU 15 field work. This involved a review of the FSP in the 
Work Plan and will involve a visual inspection of the field work, primarily the floor/equipment hot water rinsate 
sampling. 

DU 16 - Low Prloritv Sites 
A memorandum was written that discussed RFO comments on the draft Proposed Plan (PP), the schedule for the 
finalization of the PP, the public comment period, development of the responsiveness summary, and the Record 
of Decision (ROD). The memorandum was distributed to the regulatory agencies and EG&G. 

surveys were performed in Building 883. 8 adiological surveys for removable radionuclides (smearlswipe 

Intearated ODe rable Units - OUs 8.9.10.12. 13 and 14 
The HPGe unit comoleted work on OU 8 IHSS 172. The remainina work for the HPGe unit for the IA OUs is 
within the PA. Permits to authorize ingress and egress of the HPge unit have been completed; however, the 
computer equipment associated with the HPGe that needs to be brought into the PA has caused delay. 
This delay for access is expected to take 2-3 weeks for resolution. The HPGe team will begin collecting 
information on OU 11. An area of OU 11 has been identified to start HPGe readings and is expected to take 2 
weeks to complete. This activity in OU 11 will avoid unnecessary down time for the HPGe. 

A cost estimate for removal of materials covering all the 1A OU IHSSs was submitted. An estimated $1 millon 
will be necessary to remove materials to support environmental investigation of the IA OUs. The tasks for IHSS - material removal havq been incorporated in the IA OUs work packages and also the funding will come from each 
IA OU. RFO is still cdncerned that ERM funds should not be paying for a plant support activity, i.e. material 
transfer. 

Measures/l nterim Remedial Act ion Plan fIM/IRAP) 
Phase II Geoloaic Characterizatien Data Acuuisition 
Technical evaluations for the IA IM/IRA subcontractor award began. They should be completed by September 
15,1993, and the contract award by October 1,1993. 
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The latest revision of the strategic plan was reviewed and a revised document was completed by September 10, 
1993. 

Sitewide ActivitleS 
v 
The Sitewide Treatability Studies Annual Report is an IAG milestone. The annual report includes a summa& of 
the status of each of the sitewide projects, a literature review of new and emerging technologies, and a summary 
of other relevant environmental projects at RFP. The final report (FY92) was delivered to EPA and CDH for DOE 
on Monday, March 8,1993. 

The contract to prepare the N 9 3  Annual Report should be effective on October 1 , 1993. 

The technical review of the two subcontractor proposals for the preparation of the Annual Report was completed 
and turned over to Procurement. It requested additional information to back up technical evaluation. This request 
was responded to, and the award of the subcontractor is anticipated by September 30, 1993. 

*. 

m N R l ' ? ,  a subsidiary of General Atomics located in San Diego, California, 
proposed to test its proprietary soil washing process on a sample of RFP plutonium contaminated soil. The test 
work was carried out with no charge to RFP, other than the costs for obtaining and shipping the soil sample and 
for someone from EG&G to witness the test work. 

Preliminary results show that the flotation step reduced the activity in the soil by about one half. The sample used 
in the flotation test showed an activity of 19 pCi/g before the flotation and an activity of 9.8 Ci/g after flotation. 

Subsequent leaching of the remaining soil with nitric acid or a halogen solution reduced the activity to 1.65 and 3.81 
pCi/gram. Sample recovery was 87 percent for the nitric acid leach and 93 percent for the halogen leach. Overall, 
the combined treatment process reduced the activity from approximately 19 pCi/gram to as low as 1.65 
pCi/gram, a 90+ percent reduction in activity. However, this still did not reach the state's suggested goal of 0.9 
pCi/gram. 

A letterheport summarizing the results of the test work performed by NRT has been received. However, the 
information provided was inconclusive and additional information has been requested from NRT. They will 
perform additional testing per EG&G's request but the decision has to be considered based on the available 
data. 

Thus, removing the organic material contained in the soil reduced the radioactive activity by 9 0 percent. 

Other ActivltleS 
PCRA Units 
RCRA Unit 18.03 has 66 OU 1,243 OU 2,4 Well Abandonment and Replacement Pro ram (WARP), 102 OU 5, 
112 OU 6,92 OU 7, '1167 Main Decontamination Facility (MDF), 439 OU 2 Bedrock (BRYand 2 Ebasco 
Underground Storage Tank (UST), 2 Ebasco Sitewide Drilling Program (SW) drums for a total of 1,229 drums. 
Forty-four of the 553 that were real-time radiographied (RTRd) have detectable water. 

RCRA Unit 18.04 has 12 SW, 18 OU 1,123 OU 2 BR, 32 OU 5,33 WARP, 29 Main Decontamination Facility 
(MDF), and 30 OU 2 exceedance drums for a total of 277 drums stored in it. Forty-two drums from OU 2 BR and 
26 drums from the Seismic Borehole (SB) Project are presently being stored at RCRA Unit 1940 and are being 
readied to be shipped to RCRA Unit 18.03 or RCRA Unit 18.04. 

There are 1,841, 55-gallon drums and 1,897,30-gallon drums for a total of 3,738 environmental gray drums. 
Weekly RCRA inspections were completed. Monthly and weekly drum inspections have been stafted for the 
month of September 1993. 

Six hundred sixty-eight drums in the field with no exceedances have been marked with yellow tape and the data 
being validated prior to final disposition. 

Main Decontamination F a W  (MDFL 
A walk down of the facility was conducted to determine what to do with the items that have accumulated behind 
the decontamination pad. During the walk down it was decided what to move where and what areas to clean up. 

Total downtime at the decontamination pad for the work week was 0 hours. 
' 7  
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The pad was RCRA inspected throughout the week. Environmental and radiological readings were at 
background levels. 

On August 26,1993 the MDF/Protected Area (PA) Decontamination Facility (PADF) crew decontaminated the OM 
decontamination pad liner. The liner was surveyed and smeared prior to decontamination. Readings were found 
to be less than background. The liners were bagged and turned over to EG&G Facility Operations Management 
(FOM) drum coordinators upon completion of the task. 

Section I1 - Solar Ponds Remediation Proiect (S PRP) 

Reaulatonr. 
In response to a request from DOUHeadquarters (HQ), all Interagency Agreement (IAG) Table 6 milestones for 
OU 4 were compared against criteria provided by DOWHQ. This criteria identified Table 6 milestones that 
D O W Q  may wistf to discuss with EPA due to technical or logistical impracticalities. Information was provided on 
potential modifications to the identified milestones, discussions with regulatory agencies on the modifications, and 
budget impacts. This information will contribute to a review by the Secretary of Energy and Congressional 
authorization and appropriation committee members to improve resource utilization and more fully balance the 
interests of all stakeholders in DOUHQ s environmental management activities. 

Pad ODerations Status and Issues 
The Pad Sealina Proiect has been comDleted on both Pads. One Droblem on the 750 Pad remains unresolved. 
Because of pro6lems’that developed aher planning of the pad seal project, about 150 square feet remain 
unsealed. This problem has been included in Pad Surface Improvements. Pad Surface Improvements is a 
request for proposal from a subcontractor. Work is expected to begin within 10 working days will be completed 
by October 15, 1993. This will allow termination of runoff collection on the 750 Pad. 

Pond Sludae Sta tus and Issues 
A SOW was issued in draft form directing the subcontractor to remove equipment from the plantsite. As of 
September 8, 1993, the subcontractor will be under contract to remove equipment from the plantsite. 

The comment period k d  comment resolution period for the Accelerated Sludge Removal Project (ASRP) Design 
Criieria Package (DCP) was completed September 10, 1993. The subcontractor will issue the final document, 
which closes the conceptual design process. Title II design will commence immediately. 

Schedule contingencies were developed for both the ASRP and the streamlined IM/IRA schedules. Both 
documents were received by RFO as input to the Dispute Resolution Process. 

Water M a n a w  

.I.. 

This Week Total 
(since 41193) 

Pond water to Bldg. 374 : (gal) 
Modular tank water to Bidg. 374: (gal) 
Modular tank water to Bldg. 91 0: (gal) 
Pond water & sludge volume: (gal, Approx) 
Interceptor Trenqh Flow: ( al) 
Available Modular Tank Vo 9 ume: (gal) 

0 
0 
3,000 
99,700 
15,900 
560,500 

1,405,000 
331,000 
63,000 

835,700- 
(926,500 ma) 

No pond water was pumped to Building 374 this week. The 374 evaporators were taken out of service 
September 7, 1993, for replacement of a main heat exchanger and will be out of services for the rest of 
September 1993. Operations will process from Tank 231 D until the volume is about 100.000 gallons. This 
amount should be adequate volume for normal plant operations for the month. No water will be taken from the 
solar ponds until October 1993. 

The Buildin 910 evaporator has operated 1 day since the feed line was repaired. Problems with level controls 
in the MEM % brine tanks and pumpleaks have prevented continuous operations as planned. 

Pond 2076 north is now being radiologically surveyed in preparation for drilling. 

7 

. 



Section 111 - Surface Water Manaaement 

Section IV - Meet lnas 
+ A meeting was held with the regulatory agencies and EG&G on September 3,1993, 
scope and schedule revisions to the original IAG scope and schedule. 

Jnterlm lntearated Roadmap - A meeting was held to discuss and finalize the schedule for producing the Fy93 
Interim Integrated Roadmap by the September 30, 1993, deliverable due date. 

nV-F-  - 
The ER Community Relations Plan is scheduled to be updated in December 1993. A questionnaire is being 
developed to send to 35 citizens who will compose a focus group to help revise the plan. Interviews will be 
conducted in September 1993. 

Surface Water video 
Editing of the Surface Water video has begun. The video will be shown at the next ER Quarterly Public 
Information meeting tentatively scheduled for September 28, 1993. 

elations Plaq 

E59UXm 
Work is ongoing for the E9 exhibit for ER93 to be held in Augusta, GA, in October 1993. 

Upcoming Events : 

August 28, 

August 31 , 

September 

* 
993 

993 

7, 1993 I 

September 8, 1993 

September 8, 1993 . 
September 15, 1993 

September 21, 1993’ 

September 28, 1993 

September 28, 1993 

ComRad Environmental Monitoring Station Open House, Westminster, 1 1 :00 
a.m. - 3:OO p.m., Country Side Recreation Center, Westminster, CO. 

Environmental Surveillance Exchange of Information Meeting, 1 :30 p.m., 
Broomfield City Council Chamber, No. 6 Garden Office Center, Broomfield, 
Colorado. 

Public Open House for Reconfiguration Hosted by DOE-HQ Office of 
Defense Programs, 6:OO p.m. to 9:00 pm., Ramada Hotel, 8773 Yates, 
Westminster, Colorado. 

Public §coping Meeting for the Environmental Impact Statement for the 
Reconfi uration of the Weapons Complex, 9:00 a.m. to 9:30 p.m. Ramada 

Technical Review Group Meetin , 1 :30 p.m. to 4:OO pm.., Westminster City 

Hotel, 8 7 73 Yates Drive, Westminster, Colorado. Comments will be taken. 

Hall, 4800 West 92nd Avenue, v9 estminster, Colorado, 8003. 

RCRA Permit Modification Request 15 Public Information Meeting, 7:OO p.m. 
9:00 p.m. 

Colorado Council on Rocky Flats (CCRF) Environmental Management 
Committee Meeting, 5:30 p.m. to 7:OO pm., location to be announced. 
Agenda: Status of CCRF Public Participation, Planning and Tracking Model for 
Environmental Restoration and Waste Management at Rocky Flats. 

Environmental Surveillance Exchange of Information Meeting, 1 :30 p.m. 
Broomfield City Council Chamber, No. 6 Garden Office Center, Broomfield, 
Cotorado. 

Quarterly Environmental Restoration Information Meeting, 7:OO p.m. to 9:00 
pm., Ramada Hotel, 8773 Yates Drive Westminster, Colorado. 
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October 5,1993 

I October 13,1993 

October 21,1993 

October 26,1993 

Public Comment Meeting and Workshop for the Environmental Assessment for 
Building 707, at 7:OO p.m. to 9:00 p.m., location TED. 

The Rocky Flats Plant Public Meeting, at 7:OO p.m., Denver Maniott West, 1717 
Denver Mamott Blvd., Golden, Colorado. Topic: Discussion on Transition Plan. 

Colorado Department of Health Advisory Panel Public Meeting, at 630 p.m., 
Arvada Center for the Arts and Humanities, 6901 Wadsworth Blvd. Anrada, 
Colorado. 

Environmental Surveillance Exchange of Information Meeting, at 1 30 p.m., 
Broomfield City Council Chamber, # 6 Garden Office Center, Broomfield, 
Colorado. . 

IAG MILESTONES THROUGH FISCAL YEAR 1994 

s u  
2 

4 
2 
3 
6 

2 

7 
4 
2 
1 
5 
3 
1 

1 

6 

1 
8 
7 
9 
4 

12 
4 
5 
1 
2 
2 
8 

15 
1 

m t o n e  Desc riDtion 
Submit Draft Phase I I  RFVRI Report 

Submit Draft Phase I RFI/RI Report 
Submit Final Treatability Test Report 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 

Submit Final Phase II RFI/RI Report 

Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft CMS/FS Report 
Submit Final Phase Ill RFI/RI Report 
Submit Draft Phase I RFVRI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Proposed Plan 

Submit Final Proposed Plan 

Submit Final Phase I RFI/RI Report 

Submit Draft CMS/FS Report 
Submit Draft Phase I RFVRI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I I  Work Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft Responsiveness Summary 
Submit Final CMS/FS Report 
Submit-Draft Proposed Plan 
Submit Fin31 Phase I RFVRI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final CMS/FS Report 

21 May93 
13Jul 93 
16Jul 93 
04 Aug 93 

09 Aug 93 

12oct 93 
18Oct 93 
04 Nov 93 
04Jan 93 
30 Nov 93 
13 Dec 93 
27 Sep 93 

04Jan94 

07Jan 94 

31 Mar94 
14 Feb 94 
16Mar94 
11 Apr94 
14 Apr 94 

20 Apr 94 
22 Apr 94 
03 May 94 
06 May 94 
10 May 94 
10 May 94 
12Jul 94 
01 -94 
03 Aug 94 

Status 
Extension denied/ 
Delinquent 
Extended to 14 Sep 93 
Extended to 8 Sep 93 
Extended to 14 Feb 94 
Extension request 
submitted 
Extension denied/ 
Delinquent 

Extended to 14 Feb 94 

Extended to 15 Nov 93 

Extended to 21 Oct 94 
Extension request 

submitted 
Extension request 

Submitted 
Extension request 
submitted 
Extended to 11 Feb 94 

On schedule 
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1 
1 
13 
2 

10 
9 
4 

7 
12 
4 
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Submit Final Responsiveness Summary 
Submit Draft CAD/ROD 
Submit Draft Phase I RFI/RI Report 
Submit Final Proposed Plan 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase 1 RFI/RI Report 
Submit Final Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase II RFVRI Work Plan 
Submit Final Phase I RFI/RI Report 
Submit Final Phase II RFVRI Work Plan 
Submit Draft Phase I RFVRI Report 

'Behind original IAG schedule; extension required. 

03Aug94 
03 Aug 94 
08Aug94 
09Aug94 
25Aug94 
06 Sep 94 
12 Sep 94 

13 Sep 94 
15 Sep 94 
19 Sep 94 
20 Sep 94 

4' .. 
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